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To: 

Fron: 
Site: 
Contract 
De1i very 
Date: 

tt: 
Order tt: 

Site Location: 

POLREP tt: 

Ueather: 

T. Johnson, HQ 
T. Brannigan, ORC 
U.S. EPA Office of Public Affairs 
R. Karl. EERB 
F. Rollins. ERS III 
G. Dunn. lEPA 
Ken Theisen. Region U OSC 
A-A Uaste Oil. Rock Island. Illinois (IDtt RT) 
68-32-5001 
5001-05-342 
May 2, 1994 
Latitude 41*26'34.3", Longitude 90'35'37.7" 

6 

Tenp. early in ueek uas 70'F dropping to 40'F 

1.3 

u/e. Rain occurred sporadically throughout ueek. 

Background: 

See Initial POLREP dated January 14, 1994. ^'''^,!A^!^!^^!!'!f''"^^'^-'-
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Current Activities: 

All oil on-site has been consolidated into tank T12 uith the 
exception of the oil in T16 and the PCB-contaminated oil in T3 and 
T9. A total to date of 69.4 tons of scrap steel has been sent to 
E & J Metals, Rock Island, Illinois. Disposal acceptance uas 
granted fron Clark Oil, Dayton, Ohio for tank T16 oil. The first 
load (5,500 gal) of non-regulated uaste oil uas sent via Fort 
Transfer to Clark Processing, Dayton, Ohio for fuels blending on 
4/28/94. Disposal acceptance uas granted from Aptus, Coffeyville, 
Kansas for the PCB-contaminated uaste oil on 4/28/94. Scheduling 
of the uaste shipment is yet to be determined. The U.S. EPA 
nobile uater treatment system, the "Springfield Belle", uas 
mobilized to site on 4/28/94. The "Springfield Belle" uill treat 
the uaste uater decanted from the tanks on-site. On 4/29/94, 
composite samples of the petroleum contaminated soil uastestrean 
and the solidified tank sludge uastestream uere sent for analysis 
of TCLP metals, TCLP UOAs ft SUOAS, PCBs, and reactive sulfides and 
cyanides for disposal acceptance. On 4/29/94, the site uas 
demobilized for a mid-project break. 

Future Actiuities: 

Dispose of PCB-contaninated oil and sludge. 

Disposal of oil to fuels blender. 

Disposal of solidified sludge to landfill. 
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Ship scrap metal to scrap dealer. 

Treat on-site uater decanted from tanks uith the U.S. EPA mobile 
uater treatment systen. 

Personnel: 

ERCS 8 
TAT 1 
EPA 1 

Costs: (as of April 29, 1994) 

Project Ceiling Current Cost Funds Renaining ERCS 465.000 
183,866 281,134 TAT 75,000 27,207 47,793 EPA 62,000 23,779 38,221 
TOTAL 602,000 234,852 367,148 
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